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1. Quarterly Overview 

Country Ethiopia 
Lead Partner KNCV 
Other partners MSH, WHO 
Work plan timeframe October 2014 – September 2015 
Reporting period April – June 2015 

 
 
Most significant achievements: 
 

x Opening of two new regional Challenge TB offices in Tigray and Southern Nations and 
Nationalities (SNNPR), finalized recruitment of qualified technical teams for the two new 
offices as well as staff to support the three urban areas namely Addis Ababa, Dire Dawa and 
Harari regional offices. 
 

x Regional Challenge TB project introduction meetings were conducted on May 11 and 13, 
2015 in Hawassa, SNNPR region and Mekelle, Tigray region respectively. Representatives 
from the regional health bureau TB team, selected heads of zonal & woreda health offices, 
heads of selected health facilities, MDR-TB treatment site focal persons, regional and sub- 
regional laboratory heads, drug procurement and supply agency representatives and 
members of the Challenge TB team (KNCV, MSH & WHO) attended the meeting. The main 
objectives of the meetings were to introduce the Challenge TB program in these two 
regions, discuss major regional programmatic gaps to assist in refining the planned 
Challenge TB support areas and to create consensus on the way forward.  
 

x A set of comprehensive regional performance and baseline assessment tools were 
developed to assess the overall TB control programmatic activities, coordination and 
management at the two regional health bureaus, zonal health departments, woreda health 
offices, health facilities, laboratory and drug supply management including MDR-TB service 
delivery sites and Xpert sites. By the end of June 2015, data collection was completed in 
Tigray region and only one zone in SNNPR was remaining. Data analysis and report writing 
is expected to be completed in September 2015. This assessment will guide the 
development of a priority implementation plan for each of the two regions by identifying 
major gaps for future intervention and improvement. Moreover it will be used as baseline 
information to measure impact over the course of the Challenge TB project. 
 

x Challenge TB provided technical and logistics support to the Ministry of Health to conduct 
joint national supportive supervision from June 2 – 13, 2015 in selected health facilities of 
SNNPR (Gedeo, Gamo Gofa zones) and Addis Ababa region. The main objective was to 
assess program status, provide onsite technical support and utilize the assessment findings 
as inputs in the development of the national annual TB control plan for the year 2015/16. 
The assessment was done using the updated national supervision tools that were 
developed/adapted with support from Challenge TB WHO team. 
 

x The operational research study entitled “Cross Sectional Study Evaluating Routine Contact 
Investigation in Addis Ababa, Ethiopia: A Missed Opportunity to Prevent Tuberculosis in 
Children” which was conducted under TB CARE I support was published in the international 
peer reviewed journal PLoS One on June 17, 2015; the publication was shared with NTP and 
other key stakeholders.  Lessons learned will be further discussed in the Childhood TB Task 
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Force and the proposed action plan incorporated in the planning for APA2 and consecutive 
years. 

 
 
 
Technical/administrative challenges and actions to overcome them:  

There was no major technical challenge during Q-3 implementation as the project mainly focused 
on setting up the two regional offices and recruitment of staff followed by data collection for 
the baseline assessment. However, there was one administrative challenge during the 
implementation period: 

1. The baseline assessment was not adequately budgeted to cover the regional assessment in the 
selected zones for Challenge TB support. This activity was carried out by requesting for a shift of 
activity funds through PMU. 
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2. Year 1 activity progress  

Sub-objective 1. Enabling environment 

Planned Key Activities 
for the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 
partially, 
not met) 

Remarks (reason for 
not meeting milestone 

or other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Engage prison 
administration in TB 
control (PEPFAR) 

1.1.1  
 

Assessment 
tools 
developed 
and first 
prisons 
assessed 

Assessment 
report 
written and 
Orientation 
workshop 
held 

Follow-up 
meetings 
organized 

Communication started with NTP and  
established a task force to develop 
implementation guideline for prison & 
congregate setting in Ethiopia 

Partially met 
Different assessments were 
done by the NTP and 
partners in 2012, and 
evidence were cited in the 
NTP documents, e.g. NTP 
annual bulletin 

Review & enhance 
referral/linkage 
network in the two 
regions, focusing 
on all key referral linkages: 
Community to HC; Hospital 
to HC; TB 
to ART; patient samples; 
presumptive 
MDR cases etc. (PEPFAR) 

1.4.1 Assessment 
tools 
developed 

Situation 
assessment 
report 
written & 
stakeholder 
meetings 
held 

Best 
practices 
defined 

Situational assessment nearly 
completed, reports expected to be 
finalized in quarter 4.  

Partially met Key intervention areas will 
be identified for year 2 
based on identified gaps 

 
 
Sub-objective 2. Comprehensive, high quality diagnostics 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Enhance LED microscopy 
utilization in high volume 
health facilities in the 
two regions (PEPFAR) 

2.1.1 Order for 
microscopes 
placed; 
integrated 
assessment 
tool 
developed 

Situation 
assessment/ 
improvement 
plan 
written and 
approved by 
RHB 

Microscopes 
installed 
and on site 
training 
conducted 

Assessment ongoing in one remaining   
zone, 32 microscopes procured and  in 
country at the moment, will be 
distributed by the next quarter  

Partially met Microscopes procured with 
TB CARE I savings, the 
allocated Challenge TB 
budget will be re-planned. 
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Decentralize EQA in the 
two regions 

2.2.1 Integrated 
lab 
assessment 
tool 
developed 

Situation 
assessment 
report 
written and 
Stakeholder 
meetings 
held 

Decentralizati
on plan 
developed 

Situation assessment nearly completed, 
report and action plan to be developed 
in Q4. 

Partially met Stakeholders meeting & 
decentralization plan will 
be developed next quarter 

Improve utilization of 
Xpert technology in the 
two regions (PEPFAR) 

2.4.1 Integrated 
lab 
assessment 
tool 
developed 

Situation 
assessment/ 
of Xpert 
utilization 
and C/dst 
capacity and 
Improvement 
plan 
written 

Workshop 
held 

Situation assessment nearly completed, 
report and action plan to be developed 
in Q4 

Partially met Based on the findings of the 
assessment improvement 
plan will be developed 

Enhance coverage of 
specimen transport system 
to underserved 
clinics in the two regions 

2.6.1 Integrated 
lab 
assessment 
tool 
developed 

Situation 
assessment/ 
improvement 
plan 
written and 
Improvement 
plan 
implemented 

Improvement 
plan 
evaluated 

 Situation assessment nearly 
completed, report and action plan to be 
developed in Q4 

Partially met  

 
 
Sub-objective 3. Patient-centered care and treatment 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Finalize childhood TB 
roadmap 

3.1.1 Draft 
roadmap 
completed 
and 
Consultative 
meeting 
held 

Roadmap 
and updated 
SOPs 
endorsed by 
TWG 

Roadmap 
and 
updated 
SOPs (2000 
copies) 
printed and 
distributed 

Roadmap finalized and endorsed by 
NTP 

Met National launching 
workshop planned by the 
end of July 2015.  
NB. Updating childhood TB 
SOPs is part of activity 4.1.1 
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Adapt the existing CTBC 
strategy for 
the specific context 
(Agrarian, Urban, 
pastoralist) and address 
the 
implementation gaps 

3.1.2 Desk review 
completed 

Best 
practices 
assessed, 
stakeholders 
meeting held 

Consultation 
meeting 
held 

Task force established and ToR 
developed 

Not met The NTP established a 
community TB Task Force 
which is guiding the 
strategic development from 
FMOH side. Challenge TB is 
represented in this Task 
Force. The FMOH has 
chosen to adopt and 
implement the ENGAGE-TB 
strategy as a large scale 
pilot in Ethiopia. Therefore 
the originally planned TA 
and desk review might 
need to refocus on 
developing the urban 
strategy to be most useful. 
The ENGAGE TB 
implementation will be 
carried out in 250 Woreda’s 
in the agrarian regions 
while in addition there is a 
mobile van approached 
planned for the pastoralist 
regions with GF incentive 
funding. The new 
development delayed 
implementation during 
APA1 as plans first had to 
be clear. Due to competing 
priorities the planned 
external TA by Netty Kamp 
can only be planned  for Q1 
of APA2 

Enhance linkage between 
TIC & TFC & 
community care in the two 
regions and with ALERT 
and ST Peter's as National 
MDR-XDR-TB CoE (PEPFAR) 

3.2.1  Situation 
assessment 
report 
written; 
Needs & 
feasibility 

Best 
practices 
identified 
and 
aligned 

Report of regional assessment on TIC & 
TFC referral linkage will be ready soon.  

Partially met TA planned to support the 
activities of CoE at St Peter 
and ALERT hospitals 
planned for next quarter 
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assessment 
for CoE 
conducted 

Ensure adequate patient 
support 
package in the two regions 
and at 
CoE (PEPFAR) 

3.2.2  Focus Group 
Discussions 
held 

Data 
review 
conducted 

Baseline assessment is ongoing,  which 
also will provide inside of the status of 
the patient support package  

Partially met The baseline assessment 
results are being awaited to 
most efficiently plan to FGD 
discussions. This is planned 
to be done in APA2 by 
contracted experts in the 
field. 

Establish and strengthen 
regional TB 
technical support teams 
including 
PMDT clinical teams in the 
two 
regions (PEPFAR) 

3.2.3 Positions 
described 
and 
announced, 
WHO 
regional 
staff 
assigned 

Assessments 
conducted. 
Supportive 
supervision, 
mentorship 
and capacity 
building 
agreed and 
full staff 
complement 
contracted. 
Implementati
on strategy 
developed 
and key 
priority 
interventions 
defined 

Supportive 
Supervision, 
mentorship 
and capacity 
building 
started. 
Priority 
intervention 
started 

Regional technical assistance for the 
two regions established by opening new 
offices with qualified staffs, finalizing 
the baseline assessment to define key 
intervention areas by next quarter  

Partially met  

Improve quality of TB 
services 
(PEPFAR) 

3.2.4 Quality 
assessment 
tool and 
SOPs 
developed 

Test the 
Qual-TB tool 
and SOPs for 
its use in 
routine 
supervision 

Use final 
printed tool 
during joint 
supportive 
supervision 
/mentorship 
visits 

Service quality to be defined and tool to 
be developed/ adapted 

Not met After finalizing the regional 
baseline assessment, a tool 
will be developed in next 
quarter based on gaps & 
relevant reference 
materials reviewed 
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Sub-objective 4. Targeted screening for active TB 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 Apr-Jun 2015 Jul-Sep 2015 April – June 2015 

Improve Contact 
Investigations (CI) 
according to 2011 national 
guidelines 
in the two regions and 
urban settings 
(PLHIV/children) (PEPFAR) 

4.1.1 SOPs and 
tools 
adapted and 
aligned 

SOPs and 
tools 
finalized, 
printed and 
distributed 

Yield of CI 
monitored 
and 
evaluated 

Please note that CI, SOP and manuals 
for PLHIV’s were in place since 2008. 
Materials will only be updated for 
children contact under 5 years.   

Not met Competing priorities for 
NTP & task force 

Provide IPT for <5 
household contacts 
of bacteriologically 
confirmed index 
patients in the two regions 
(PEPFAR) 

4.1.2  IPT provided 
to eligible 
children 

IPT 
provided 
to eligible 
children 

Operational research conducted with 
TB CARE I support, the generated 
evidence will be used to guide key 
intervention area to start IPT 
implementation in children ≤ 5 years. 

Partially met The policy guidance on IPT 
for children ≤5yrs contacts 
of PTB index case is already 
in place (TB, TB/HIV 
guideline 2013), the 
implementation has not 
started yet, pending the 
results of operations 
research.  

Develop ACF strategy and 
guide 
(PEPFAR) 

4.2.1 Risk group 
tool exercise 
completed 

Risk groups 
prioritized 
and 
stakeholders 
meeting held 

ACF 
strategy 
and guide 
developed 
and 
endorsed 

Under discussion with NTP on adapting 
the draft risk group prioritization tool 

Not met The planned activity was 
several times discussed 
with NTP but due to 
competing priorities from 
their side the Risk group 
exercise could not be 
completed. This is 
scheduled to be done in 
August. The outcome will 
be discussed with NTP after 
which the strategic 
direction for ACF can be 
developed.  

Start implementation of 
integrated 
childhood TB management 
(PEPFAR) 

4.2.2 10 sites 
selected 

Refresher 
training and 
implementati
on and 

Lessons 
learned; TB 
services 
integrated 

Draft concept note on the planned 
integrated childhood TB care at the 
IMNCI clinics in 10 pilot sites developed.  
National training material for child TB 

Partially met This activity will follow the 
national launch of the 
Childhood TB roadmap 
scheduled for 30& 31st July. 
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follow up 
supportive 
supervision 
of relevant 
clinic staff 

in 
MCH/child 
health 
clinics 

will be developed/adapted in Q 4 Once the roadmap is 
formally launched the Task 
Force will work on 
development of training 
material as well as SOPs 
and job aids. 

 
 
Sub-objective 5. Infection control 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Monitor TBIC 
implementation in the two 
regions. Provide 
comprehensive TB-IC 
package support and 
ensure best 
practices and support the 
use of UVGI 
in TICs of the two regions 
as well as 
ALERT and St Peter's 
hospitals as 
MDR/XDR-TB Centers of 
Excellence 

5.1.2  External TA 
visit 
conducted, 
UVGI 
installed at 
ALERT and 
St Peter's 
Hospital 

Local TA for 
maintenance 
contracted 

TA support planned for first half of 
September by Max Meis who will be 
joined by Ed Nardell and Paul Jensen 
next quarter 

Not met Not met due as the planned 
TA could only be scheduled 
for September (Q4) 

Sensitize the two regions 
to monitor 
and accurately report on 
TB disease 
among HCW 

5.2.1  Data on TB 
among HCW 
reviewed 
and where 
needed 
sensitization 
meetings 
conducted 

HCW with 
TB (all 
forms) 
reported 

This is included in the regional 
situational assessment that will be 
finalized in Q4 

Partially met Issues related with 
occupational risk are 
politically sensitive and will 
be handled accordingly 
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Sub-objective 6. Management of latent TB infection 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Accelerated IPT 
implementation for 
PLHIV (PEPFAR) 

6.1.1  Accelerated 
plan 
endorsed by 
region 

Monitoring 
in place 

The National accelerated IPT plan which 
was already developed by the National 
TB control program has been endorsed 
by both regions 

Met In the next quarter using 
the baseline information, 
high load HF will be 
identified to support the 
improvement plan 
implementation in the two 
regions 

 
 
 
Sub-objective 7. Political commitment and leadership 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Ongoing programmatic 
support by 
WHO to the NTP to 
implement their 
NSP (PEPFAR) 

7.3.1 Revised ToR 
TWG 
national 
level 
developed; 
situations 
TWG in 
regions 
assessed 

Revised ToR 
TWG 
regional 
level 
developed; 
supportive 
supervision 
conducted 
with 
developed 
tool; TWG 
conducted 

TA plan 
developed 
and annual 
program 
review 
planned; 
TWG 
conducted 

TOR revised for the national and 
regional TWGs. Supportive supervision 
checklist revised and joint supportive 
supervision conducted using the revised 
tool. The regular national TWG meeting 
conducted 

Met  
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Sub-objective 8. Comprehensive partnerships and informed community involvement 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Engage in coordination to 
support GF 
grant implementation 
(PEPFAR) 

8.2.1 Opportunities 
and 
benefits 
assessed for 
role of 
Challenge 
TB in CCM 

TB partners 
meeting held 

TB partners 
are 
involved in 
GF grant 
implementati
on 

Discussion held with the NTP and 
agreed to organize this meeting in 
August due to other competing 
priorities. Preparation for the meeting 
is undergoing. 

Partially met  

 
 
Sub-objective 9. Drug and commodity management systems 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Establish TB supplies 
tracking system 
at National, regional & 
district level using QuanTB 
tool. 

9.1.2  orientation 
done of RHB 
and PFSA on 
QuanTB tool 

anti-TB drugs 
tracking 
system 
introduced in 
the two 
regions 

Assessment (described under activity 
9.1.4 below) is on progress, which will 
provide basis for establishment of TB 
supplies tracking system 

Not met Planned for next quarter 

Strengthen IPLS 
implementation 

9.1.4 IPLS 
implementatio
n status 
assessed 

IPLS in place 
in 300 HFs; 
updated LMIS 
tool availed 

2 joint 
Supervision s 
Conducted in 
the 2 regions 

Assessment is on progress and data 
collection is completed in HFs from 6 
out of 7 assigned zones. 

Partially met  

Support NTP in Forecasting 
& 
Quantification of anti-TB 
drugs & lab 
commodities 

9.1.1  Workshop 
conducted 
with 
participants 
from national 
level and the 
two regions 

Forecasted 
and 
Quantified list 
of anti-TB 
pharmaceutic
als ready for 
procurement 

Assessment (described under 9.1.4 and 
9.1.2 above) is in progress, which will be 
followed by workshops 

Not met Planned for next quarter 
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TB Patient Kit 
implementation 

9.1.3 TB PKs 
implementatio
n status 
assessed 

TB PKs 
implemented 
at 300 HFs 
and Job aid 
availed 

2 joint 
supervisions 
conducted 
in the 2 
regions 

Assessment is on progress and data 
collection is completed in HFs from 6 
out of 7 assigned zones. 
 

Partially met Data collection in the 
remaining one zone and 
then data entry and 
analysis will follow. 

 
Sub-objective 10. Quality data, surveillance and M&E 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Improve data quality 10.1.1  eRR 
approach 
for TB to be 
designed  

National 
consensus 
building 
meeting on 
eRR to 
improve data 
on TB 

External TA to support the national TB 
ERR completed. This is the 1st visit to 
assess status and outline the way 
forward  

Partially met Future TA is needed to 
complete design of ERR 
approach. If savings are 
identified a follow up 
mission can be scheduled 
for September.  

Support data quality 
assessments in 
the two regions 

10.1.2  Assess & plan 
to improve 
the regional 
status of 
routine DQA 

Pilot rapid 
DQA tool as 
part of 
routine 
supportive 
supervision 

Baseline information will provide input 
to plan in improving routine data 
quality  

Partially met  

Support TB OR grant 
scheme 

10.2.2 OR grant 
scheme call 
launched 

OR grant 
scheme 
grantees 
selected 

Report of 
OR team 
evaluation 
available 

Call for proposal announced for all 
regional OR teams on 29th June2015 
and deadline for submission is July 20, 
2015 

Not met  

Support TRAC and promote 
conduct of 
OR and usage of results 
under TRAC 

10.2.1 Annual 
TRAC 
conference 
supported, 
discussions 
on long-term 
OR 
strategy 
started 

Quarterly 
TRAC 
meeting held 
and GIS 
course 
attended 

Updated OR 
Roadmap 
including 
research 
priorities with 
long term OR 
strategy 
developed 
to be 
endorsed in 

Regular TRAC meeting planned for 
July/Aug 2015. One Challenge TB M & E 
staff attended GIS course, knowledge 
sharing meetings with national / 
regional staff planned in Aug 2015 and 
developing implementation plan for 
year 2 

Partially met  
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stakeholder 
meeting 
combined 
with 
scientific day, 
GIS course to 
share 
knowledge 
organized 
locally 

 
Sub-objective 11. Human resource development 

Planned Key Activities for 
the Current Year 

 Planned Milestones Milestone status Milestone 
met? (Met, 

partially, 
not met) 

Remarks (reason for not 
meeting milestone or 

other key information) 
Activity 

# 
Oct 2014-Mar 

2015 
Apr-Jun 

2015 Jul-Sep 2015 April – June 2015 

Support FMOH HRD 
strategy through 
strengthening supportive 
supervision 
(PEPFAR) 

11.1.1  Joint 
supportive 
supervision 
schedule 
agreed; TOT 
on IRT 
conducted 

Joint 
supportive 
supervision 
conducted; 
TOT on 
HMIS 
conducted 

Joint SS conducted Partially met TOT on IRT & HMIS will be 
conducted next quarter 
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3.  Challenge TB’s support to Global Fund implementation in Year 4  

Current Global Fund TB Grants 
Name of grant & principal 

recipient (i.e., Tuberculosis NFM - 
MoH) 

Average 
Rating* Current Rating Total Approved 

Amount 
Total Disbursed to 

Date 
Total expensed  

(if available) 

ETH-607-GO6-T B1 N/A USD 150.2 m USD 101.8m  
           
           

* Since January 2010 
 
In-country Global Fund status - key updates, current conditions, challenges and bottlenecks 
 
FMOH has conducted an emergency sensitization meeting in the beginning of April 2015 with all regional health bureaus to liquidate GF / TB financial related 
activities in their respective region as soon as possible and to report to NTP before July 2015. 
 
Challenge TB & Global Fund - Challenge TB involvement in GF support/implementation, any actions taken during this reporting period 
 
Challenge TB inclusion as a member of CCM to support the implementation of GF being followed up through its partner i.e. WHO and hopefully the decision of the 
chair of CCM will be known soon. In addition, through the baseline assessment of the two regions, information on the activities supported by GF and its 
implementation status will be available when completed.  
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4.  Success Stories – Planning and Development 

Planned success story title:  
Sub-objective of story: 4. Targeted screening for active TB 
Intervention area of story: 4.1. Contact investigation implemented and monitored 

Brief description of story idea: 
Ethiopia as one of the first African countries to launch a national roadmap for childhood TB based on the global childhood TB 
roadmap. The implementation of the roadmap start with the piloting of integrated childhood TB services at IMNCI clinics. 

Status update:  
 
On July 30 & 31st 2015 the national roadmap will be launched. After this the tools and training materials will be developed to start implementing the pilot in 10 sites in Addis Ababa, 
The first results are expected in APA2.  
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5. MDR-TB cases detected and initiating second line treatment in country 

Quarter Number of MDR-TB cases 
detected 

Number of MDR-TB cases put on 
treatment Comments: 

Total 2010    114  A national MDR-TB data validation workshop planned in 
August 2015.  Total 2011    116 

Total 2012  284  289 
Total 2013  558  433 
Total 2014  577  598 

Jan-Mar 2015  715  450 
Apr-Jun 2015  Not yet available Not yet available 
Jul-Sep 2015     
Oct-Dec 2015     

Total 2015     
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6.  Challenge TB-supported international visits (technical and management-related trips) 

# Partner Activity 
Code Name Purpose Planned 

month, year 

Status 
(cancelled, 
pending, 

completed) 

Dates 
completed 

Duration 
of the visit 
(# of days) 

Debrief 
presen-
tation 

received 

Summary 
report 

received 

Final 
report 

received 

Additional 
Remarks 

(Optional) 

1 KNCV  Christine 
Whalen 

Support CTB 
country project 

 Complete May6-11 1 week Choose 
an item. 

No Choose 
an item. 

International 
travel covered 
by Global Fund  

2 KNCV 10.1.1 Nico Kalisvaart eRR approach 
for TB to be 
designed 

 Complete Jun15-26 2 weeks Yes Yes Yes  

3 KNCV 12.1 Christine 
Whalen 

APA2 work plan 
development 

2-9 August Pending   Choose 
an item. 

Choose 
an item. 

Choose 
an item. 

 

4 KNCV 3.2 Valentina 
Anisimova 
 

 2-8 August Pending   Choose 
an item. 

Choose 
an item. 

Choose 
an item. 

 

5 KNCV 3.2 Agnes 
Gebhard 
 

 2-15 August Pending   Choose 
an item. 

Choose 
an item. 

Choose 
an item. 

 

6 KNCV 5.1 Max Meis 
 

 1-5 
September 

Pending   Choose 
an item. 

Choose 
an item. 

Choose 
an item. 

Joint mission 
with Ed Nardell 
and Paul Jensen 

7 KNCV 6.1 Max Meis  6-12 
September 

Pending   Choose 
an item. 

Choose 
an item. 

Choose 
an item. 

 

8 KNCV 3.1 Christine 
Whalen 
 

 TBD Pending   Choose 
an item. 

Choose 
an item. 

Choose 
an item. 

 

9 KNCV 3.1 Netty Kamp  APA2 Q1 Pending   Choose 
an item. 

Choose 
an item. 

Choose 
an item. 

 

Total number of visits conducted (cumulative for fiscal year)   = 2  
Total number of visits planned in approved work plan   = 9   
Percent of planned international consultant visits conducted  = 18%  
  


